

E Cuti Mobile Ap

Process	Agustus				September		
	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3
Rivew Fitur dan Pembuatan Timeline							
Design UI/UX							
Penyiapan Lingkungan Pengembangan							
Development							
Pengujian dan Perbaikan Bug							

p Development Process

[illegible]

Week 4